

PREPARING TO BUILD

Practical Tips & Experienced Advice to Prepare Your Church for a Building Program

Stephen Anderson

1st Edition

Library of Congress Control Number: 2007901337

ISBN 978-0-6151-3805-3

Copyright © 2006 by Stephen Anderson. All rights reserved.

Published in Clayton, NC, United States of America by AMI. Except as permitted under the Copyright Act of 1976, no part of this publication may be reproduced, distributed or published in any form or by any means without the prior written consent of the author.

Requests for information or reprint permission should be directed to the author by email at preparingtobuild@gmail.com

*Dedicated to helping churches
advance the Kingdom of God and
win Souls for His Glory*

TABLE OF CONTENTS

Preface	i
Building Challenges for Today’s Church.....	v
Introduction	vii
It’s Harder Than it Looks!	viii
Common Mistakes in Church Construction.....	viii
Mistake #1 – Failure to Count the Cost	ix
Mistake #2 – Failure to Get Outside Help.....	x
Mistake #3 – Contracting Issues	xi
An Important Point to Remember.....	xii
Chapter 1 - Proper Process Prevents Poor Performance... 1	
God is not the Author of Confusion.....	2
The Key to a Better Building Program.....	2
The Cost of Project Changes	3
Failure to Plan = Planning to Fail	5
Three Building Blocks of Any Building Program.....	6
The Pre-construction Process	9
Chapter 2 - Forming & Staffing a Building Committee ..11	
Building Committee - Overall Structure	12
Structure of the Executive Building Committee.....	13
Staffing Committees	15
Subcommittees.....	16
Chapter 3 - The Crucial Role of Vision in Building..... 21	
Chapter 4 - Financial Ability & Counting the Cost	26
Financial Ability.....	28
Estimating Your Maximum Building Budget.....	29
Lending – What to Expect	30

Chapter 5 - Needs & Wants	35
Separating Needs & Wants	37
The Benefits of Outside Counsel	38
How Much Does it Cost to Build?	42
Chapter 6 - Design	45
The Benefits of Conceptual Master Planning.....	47
Things to Remember in the Design Process:	49
75 Questions to Ask When Hiring a Church Architect.....	51
Pre-developed (off-the-shelf) Architectural Plans	58
Chapter 7 - Financing.....	60
Conventional Loan.....	60
Bond Offerings	65
Retiring Debt.....	73
Your Church Can be Debt Free in 7 Years	73
Chapter 8 - Capital Campaigns & Fundraising.....	74
What is a Capital Campaign?	76
The Three Pillars of a Capital Stewardship Campaign.....	77
What You Should Expect	80
When Should the Church Run a Capital Campaign?	80
Retiring Debt Is More Expensive Than Avoiding It!	81
Fundraising	82
Chapter 9 – Construction Methods.....	84
Design/Bid/Build	85
Design/Build.....	87
Construction Management.....	90
Chapter 10 - General Church Building Guidelines.....	92
Issues That Drive Up Building Costs	95
Chapter 11 - Special Challenges for Small Churches	98

Financing Challenges	98
Focus	102
Buying Land	102
Lease-Purchase – A Financing Alternative	103
Preparing for the Future	104
Chapter 12 - Purchasing Land	106
How Much Land?.....	106
Where to Build?.....	108
Searching for Land.....	111
Finding Land Through Social Networking.....	113
Finding Land Through the Internet.....	114
Land Purchase Options.....	117
Religious Land Use	120
Chapter 13 - Ponderings & Observations.....	123
Appendix A - Insights on Achieving a Positive Church Construction Experience	136
Appendix B - Giving in the Church: An Analysis of Average Giving per Person	143